

NOTES FOR CPNP SG MEETING ON 26 SEPTEMBER 2024 AT RYTON VILLAGE HALL

1. Sitrep
 - a. CPC agreement to go ahead
 - b. Funding appln to Locality done
2. Next steps (funding dependent)
 - a. Lee Searles visit
 - b. Agree work load
3. Consultant outline plan
 - a. Meet up and review existing plan
 - b. Review evidence
 - c. Establish contact with SC and review site allocations
 - d. Request Strategic Environment Assessment (informal)
 - e. Draft Reg 14 docs
 - f. Prepare Consultation Report
4. Reg 14 Consultation (see Locality policy/notes)
 - a. 6 week period
 - b. Agreed by SC
 - c. Publicise our plan
 - i. SC, Landowners, Developers, Residents, EA, Natural England and Historic England
 - d. Consider publicity, display boards
 - e. Upload on our website
 - f. Consider printed copies available
5. Volunteer effort and support of consultant
 - a. Maintain a budget
 - b. Action publicity and resources
 - c. Comms and social media
 - d. Review of Plan and amdts
 - e. Later
 - i. Review Consultation Statement
 - ii. Review Basic Conditions Statement